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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 514 Date: 29-Mar-2012 Thursday

Approved Date:

Shift Hours: 01:00 am 01:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 933

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Phil & I had to work on the strand measurements . We had to measure strands # 114 to strand
# 119 on the North main span & strands 117 to strand # 120 on the South main span & we had to measure
strand # 117 to strand # 119 on the side spans

We started on the North main span at 1:55 AM. We were done at 2:15 AM. We started on the
South main span at 2:25 AM. We were done at 2:50 AM.

We returned to the North main span at 3:10 AM. for fine tune adjustments . We were called to
return to the South main span at 3:30 AM. ABF crews started to adjust strand # 117 at 3:40 AM. We were
done at 4:10 AM.

After that , we had to measure strands # 117 , 118 , 119, & 120 on the South side span We
started at 4:30 AM. We were done at 5:15 AM. We started on the North side span at 5:25 AM. We had to
measure strands # 117 , 118 , & 119 . We were done at 5:30 AM.

We returned to the South main span for the fine tune adjustments . ABF crews had to adjust
strands # 117 , 118 , & 119 . We started at 5:25 AM. We were done at 6:10 AM. We started on the North
main span at 5:30 AM. Crews had to adjust strands # 115 , 116 , 117 , 118 , & 119 . We were done at 6:45
AM. We left the site at 6:55 AM.

Then , I joined Bob on the South saddle on the East end . ABF crews had to connect the socket for
strand # 120 . Daniel H. & Daniel M. had to connect the socket & the rod . They started at 7:05 AM. Crews
were done at 7:25 AM.

Kevin , Lance , Luis , & Daniel M. had to work on the strand installation . They had to take the twist
out & form . They started at 7:20 AM. Crews were done at 7:30 AM. They started to install at 7:35 AM.
Crews were done at 8:10 AM.

After that , crews had to release strand # 120 & work on strand # 121 . They had to float the strand
, pull the socket to the East end , prepare to form & install the strand . Crews had to wait for the South
saddle crews on the tower to finish PWS # 121 installation & release the strand to have slack . Tower
crews were done at 11:50 AM. Crews had to close the strand to the rod . They were done at 12:00 PM.

Check Bob's report for employees names , hours , & activities .

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Zach MacDonaldIronworker 0.00 0.00 0.00 0.00

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00
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JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

JNM DANIEL MARTINEZIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

Bid Item: 067 C-PWS-SWW.06704-0120F4 Install Cable Shrouds West of W2

AMERICAN BRIDGE/FLUOR, A JV
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